
 

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

This contract is modif ied to reflect the follow ing changes:

1. Obligate FY 18 funds in the amount of $1,805,604.00. Due to PD2 system constraints CLINs 1001-1013 w ere incorporated in the contract

 for funding purposes only and the pricing quantities on CLINs 0001-0013 w ere adjusted accordingly.  The FY 18 funds are issued in

 anticipation of the enactment of the FY18 Department of Defense (DoD) Appropriation Act or passage of an FY 18 Continuing Resolution

 Authority (CRA), and are subject to the provision s of w hichever act becomes applicable. Obligations may not be incurred prior to 1 October

 2017.” 

2. Exercise Option CLINs 0016 and 0017 for Docking Regular Overhauls in the amount of $1,575,604.00.

3. Revise DFARS Clause 252.232-7007, Limitation of Government’s Obligation.

All other terms and conditions remain unchanged.  See summary of Changes on Page 2.

1. CONTRACT ID CODE PAGE OF  PAGES

1 26

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 14-Sep-2017

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N6883617P0594

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

01-Jun-2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)

FAR 52.212-4(c)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

         

SUMMARY OF CHANGES   
 

 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

 

 

 

The following have been added by full text:  

         

252.232-7007      LIMITATION OF GOVERNMENT'S OBLIGATION (APR 2014) 

 

(a) Contract line item(s) 0001-1013 are included in the contract and CLINs 0015AC and 0016 are incrementally 

funded. For this/these item(s), the sum of $3,473,452.81 of the total price of $5,012,196.99 is presently available for 

payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause. 

 

(b)  For items(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 

the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 

for the Government's convenience, approximates the total amount currently allotted to the contract.  The Contractor 

is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 

event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 

anything to the contrary in the clause entitled "TERMINATION FOR THE CONVENIENCE OF THE 

GOVERNMENT."  As used in this clause, the total amount payable by the Government in the event of termination 

of applicable contract line item(s) for convenience includes costs, profit and estimated termination settlement costs 

for those item(s). 

 

(c)  Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor will 

notify the Contracting Officer in writing at least  ninety days prior to the date when, in the Contractor's best 

judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 

termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 

performance of the applicable item(s).  The notification will state (1) the estimated date when that point will be 

reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 

to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 

upon substitute date.  The notification will also advise the Contracting Officer of the estimated amount of additional 

funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for subsequent 

period as may be specified in the allotment schedule in paragraph (j) of this clause, or otherwise agreed to by the 

parties.  If after such notification additional funds are not allotted by the date identified in the Contractor's 

notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 

funds have not been allotted, pursuant to the clause of this contract entitled "TERMINATION FOR THE 

CONVENIENCE OF THE GOVERNMENT". 

 

(d)  When additional funds are allotted for continued performance of the contract line item(s) identified in paragraph 

(a) of this clause, the parties will agree as to the period of contract performance which will be covered by the funds.  

The provisions of paragraph (b) through (d) of this clause will apply in like manner to the additional allotted funds 

and agreed substitute date, and the contract will be modified accordingly. 

 

(e)  If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 

amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 

Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 

funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 

and ceiling prices where applicable) of the item(s), or in the time of delivery, or both.  Failure to agree to any such 

equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 

entitled "disputes." 

 



N6883617P0594 

P00002 

Page 3 of 26 

 

 

(f)  The Government may at any time prior to termination allot additional funds for the performance of the contract 

line item(s) identified in paragraph (a) of this clause. 

 

(g)  The termination provisions of this clause do not limit the rights of the Government under the clause entitled 

"DEFAULT."  The provisions of this clause are limited to work and allotment of funds for the contract line item(s) 

set forth in paragraph (a) of this clause.  This clause no longer applies once the contract if fully funded except with 

regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) or 

(e) of this clause. 

 

(h)  Nothing in this clause affects the right of the Government to this contract pursuant to the clause of this contract 

entitled "TERMINATION FOR CONVENIENCE OF THE GOVERNMENT." 

 

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 

prohibited under 31 U.S.C. 1342. 

 

(j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 

schedule: 

 

On or before 1 December 2017 

 

0015AC:  $380,000.00 

0016:  $1,158,744.18 

 (End of clause) 

  

 

 

SECTION SF 1449 - CONTINUATION SHEET  

 

SOLICITATION/CONTRACT FORM  

         

         

                The total cost of this contract was increased by $1,575,604.00 from $3,436,592.99 to 

$5,012,196.99. 
  

 

SUPPLIES OR SERVICES AND PRICES  

 

 

 

        CLIN 0001  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $131,879.88 from $219,799.80 to $87,919.92.  

 

 

 

        CLIN 0002  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $146,437.52 from $244,062.53 to $97,625.01.  

 

 

 

        SUBCLIN 0003AA  

                The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.  

                The total cost of this line item has decreased by $45,654.94 from $228,274.72 to $182,619.78.  
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        SUBCLIN 0004AA  

                The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.  

                The total cost of this line item has decreased by $28,596.22 from $142,981.09 to $114,384.87.  

 

 

 

        CLIN 0005  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $89,836.13 from $149,726.89 to $59,890.76.  

 

 

 

        CLIN 0006  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $50,842.79 from $84,737.99 to $33,895.20.  

 

 

 

        CLIN 0007  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $87,825.77 from $146,376.28 to $58,550.51.  

 

 

 

        CLIN 0008  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $56,271.31 from $93,785.51 to $37,514.20.  

 

 

 

        CLIN 0009  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $159,847.39 from $266,412.32 to $106,564.93.  

 

 

 

        CLIN 0010  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $28,739.27 from $47,898.79 to $19,159.52.  

 

 

 

        CLIN 0011  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $68,466.69 from $114,111.15 to $45,644.46.  

 

 

 

        CLIN 0012  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $79,405.37 from $132,342.28 to $52,936.91.  
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        CLIN 0013  

                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  

                The total cost of this line item has decreased by $34,940.90 from $58,234.83 to $23,293.93.  

 

 

 

        CLIN 0016  

                The option status has changed from Option to Option Exercised.  

 

 

 

        CLIN 0017  

                The option status has changed from Option to Option Exercised.  

 

        CLIN 1001 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1001  6 Months $21,979.98 $131,879.88  
 NSGB Port Operations Services 

FFP 

Ship Movement Support - Harbor Tugs, Pusher Boat, Pilot, Line Handlers.  

Services are to be performed in accordance with the Performance Work Statement 

Section C 6.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $131,879.88 

 ACRN AC 

CIN: N6051418RC003CH1001 

 

 $131,879.88 

 

   

 

        CLIN 1002 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1002  6 Months $24,406.253 $146,437.52  
 NSGB Port Operations Services 

FFP 

Tugs and Pusher Boat Maintenance in support of Section C 6.0. Services are to be 

performed in accordance with the Performance Work Statement Sections C 12.0, C 

13.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $146,437.52 

 ACRN AC 

CIN: N6051418RC003CH1002 

 

 $146,437.52 

 

   

 

        CLIN 1003 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1003  2 Months $22,827.472 $45,654.94  
 NSGB Port Operations Services 

FFP 

Berth Day Support - Ferry Services.  

Navy 

Services are to be performed in accordance with the Performance Work Statement 

Section C 7.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $45,654.94 

 ACRN AC 

CIN: N6051418RC003CH1003 

 

 $45,654.94 

 

   

 

        CLIN 1004 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1004  2 Months $14,298.11 $28,596.22  
 NSGB Port Operations Services 

FFP 

Berth Day Support - Ferry Services Maintenance.   

Navy 

Berth Day Support - Ferry Services Maintenance in support of Section C 7.0.  

Services are to be performed in accordance with the Performance Work Statement 

Sections C 12.0, C 13.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $28,596.22 

 ACRN AC 

CIN: N6051418RC003CH1004 

 

 $28,596.22 

 

   

 

        CLIN 1005 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1005  6 Months $14,972.689 $89,836.13  
 NSGB Port Operations Services 

FFP 

Weight Handling Equipment and Lift Maintenance. Provide equipment and travel 

lift maintenance in support of Section C 17.0 in accordance with PWS Sections C 

12.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $89,836.13 

 ACRN AC 

CIN: N6051418RC003CH1005 

 

 $89,836.13 

 

   

 

        CLIN 1006 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1006  6 Months $8,473.799 $50,842.79  
 NSGB Port Operations Services 

FFP 

Berth Day Support - Facility Response Team Services (Oil Spill Response 

Operations).  Services are to be performed in accordance with the Performance 

Work Statement Section C 8.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $50,842.79 

 ACRN AC 

CIN: N6051418RC003CH1006 

 

 $50,842.79 

 

   

 

        CLIN 1007 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1007  6 Months $14,637.628 $87,825.77  
 NSGB Port Operations Services 

FFP 

Berth Day Support - Facility Response Team Maintenance (Oil Spill Response 

Boat and Equipment Maintenance) in support of Section C 8.0.  Services are to be 

performed in accordance with the Performance Work Statement Sections C 12.0 

and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $87,825.77 

 ACRN AC 

CIN: N6051418RC003CH1007 

 

 $87,825.77 

 

   

 

        CLIN 1008 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1008  6 Months $9,378.551 $56,271.31  
 NSGB Port Operations Services 

FFP 

Berth Day Support – Berth Day Boats, Dive Boats and Maintenance Services in 

support of Section C 9.0.  Services are to be performed in accordance with the 

Performance Work Statement Sections C 12.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $56,271.31 

 ACRN AC 

CIN: N6051418RC003CH1008 

 

 $56,271.31 

 

   

 

        CLIN 1009 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1009  6 Months $26,641.232 $159,847.39  
 NSGB Port Operations Services 

FFP 

Waterfront Equipment Maintenance in accordance with the Performance Work 

Statement Sections C 12.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $159,847.39 

 ACRN AC 

CIN: N6051418RC003CH1009 

 

 $159,847.39 

 

   

 

        CLIN 1010 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1010  6 Months $4,789.879 $28,739.27  
 NSGB Port Operations Services 

FFP 

Yard Craft Maintenance (YC1639) in accordance with the Performance Work 

Statement Sections C 12.0, C 13.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $28,739.27 

 ACRN AC 

CIN: N6051418RC003CH1010 

 

 $28,739.27 

 

   

 

        CLIN 1011 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1011  6 Months $11,411.115 $68,466.69  
 NSGB Port Operations Services 

FFP 

Sound and Security Watch. Services are to be performed in accordance with the 

Performance Work Statement Section C 4.10. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $68,466.69 

 ACRN AC 

CIN: N6051418RC003CH1011 

 

 $68,466.69 

 

   

 

        CLIN 1012 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1012  6 Months $13,234.228 $79,405.37  
 NSGB Port Operations Services 

FFP 

Harbor Security Boats Maintenance (Harbor Security Boat, Trailer, Transport and 

Lift Maintenance) in support of Section C 10.0. Services are to be performed in 

accordance with the Performance Work Statement Sections C 12.0 and C 14.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $79,405.37 

 ACRN AC 

CIN: N6051418RC003CH1012 

 

 $79,405.37 

 

   

 

        CLIN 1013 is added as follows:  

                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

1013  6 Months $5,823.483 $34,940.90  
 NSGB Port Operations Services 

FFP 

Contract Data, Plans and Reports Requirements. Services are to be performed in 

accordance with the Performance Work Statement Section C 24.0. 

FOB: Destination 

MILSTRIP: N6051418RC003CH 

PURCHASE REQUEST NUMBER: N6051418RC003CH 

SIGNAL CODE: A 

  

 

   

  

 NET AMT $34,940.90 

 ACRN AC 

CIN: N6051418RC003CH1013 

 

 $34,940.90 

 

   

 

ACCOUNTING AND APPROPRIATION  

 

 

 

Summary for the Payment Office  

          

        As a result of this modification, the total funded amount for this document was increased by $1,805,604.00 

from $1,667,848.81 to $3,473,452.81.  

         

SUBCLIN 0015AB:  

          

        AC: 1781804 52FA 257 00520   056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH0015AB) 

was increased by $380,000.00 from $0.00 to $380,000.00  

        The contract ACRN AC has been added.  
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        The CIN N6051418RC003CH0015AB has been added.  

        The Cost Code 51418RC003CH has been added.  

         

CLIN 0016:  

          

        AC: 1781804 52FA 257 00520   056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH0016) was 

increased by $291,255.82 from $0.00 to $291,255.82  

        The contract ACRN AC has been added.  

        The CIN N6051418RC003CH0016 has been added.  

        The Cost Code 51418RC003CH has been added.  

         

CLIN 0017:  

          

        AC: 1781804 52FA 257 00520   056521 2D PRPIFT 00 51418RC003CH (CIN N6051418RC003CH0017) was 

increased by $125,604.00 from $0.00 to $125,604.00  

        The contract ACRN AC has been added.  

        The CIN N6051418RC003CH0017 has been added.  

        The Cost Code 51418RC003CH has been added.  

         

CLIN 1001: 

Funding on CLIN 1001 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1001  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $131,879.88  

          

        Total: $131,879.88  

          

        Cost Code: 51418RC003CH  

         

CLIN 1002: 

Funding on CLIN 1002 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1002  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $146,437.52  

          

        Total: $146,437.52  

          

        Cost Code: 51418RC003CH  

         

CLIN 1003: 

Funding on CLIN 1003 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1003  
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        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $45,654.94  

          

        Total: $45,654.94  

          

        Cost Code: 51418RC003CH  

         

CLIN 1004: 

Funding on CLIN 1004 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1004  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $28,596.22  

          

        Total: $28,596.22  

          

        Cost Code: 51418RC003CH  

         

CLIN 1005: 

Funding on CLIN 1005 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1005  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $89,836.13  

          

        Total: $89,836.13  

          

        Cost Code: 51418RC003CH  

         

CLIN 1006: 

Funding on CLIN 1006 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1006  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $50,842.79  

          

        Total: $50,842.79  

          

        Cost Code: 51418RC003CH  

         

CLIN 1007: 
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Funding on CLIN 1007 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1007  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $87,825.77  

          

        Total: $87,825.77  

          

        Cost Code: 51418RC003CH  

         

CLIN 1008: 

Funding on CLIN 1008 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1008  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $56,271.31  

          

        Total: $56,271.31  

          

        Cost Code: 51418RC003CH  

         

CLIN 1009: 

Funding on CLIN 1009 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1009  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $159,847.39  

          

        Total: $159,847.39  

          

        Cost Code: 51418RC003CH  

         

CLIN 1010: 

Funding on CLIN 1010 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1010  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $28,739.27  
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        Total: $28,739.27  

          

        Cost Code: 51418RC003CH  

         

CLIN 1011: 

Funding on CLIN 1011 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1011  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $68,466.69  

          

        Total: $68,466.69  

          

        Cost Code: 51418RC003CH  

         

CLIN 1012: 

Funding on CLIN 1012 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1012  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $79,405.37  

          

        Total: $79,405.37  

          

        Cost Code: 51418RC003CH  

         

CLIN 1013: 

Funding on CLIN 1013 is initiated as follows:  

          

        ACRN: AC  

          

        CIN: N6051418RC003CH1013  

          

        Acctng Data: 1781804 52FA 257 00520   056521 2D PRPIFT 00  

          

        Increase: $34,940.90  

          

        Total: $34,940.90  

          

        Cost Code: 51418RC003CH  

 

DELIVERIES AND PERFORMANCE  

 

The following Delivery Schedule item for CLIN 0001 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0002 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for SUBCLIN 0003AA has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for SUBCLIN 0004AA has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0005 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0006 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0007 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0008 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0009 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0010 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0011 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0012 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule item for CLIN 0013 has been changed from: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

To: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-JUN-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1001 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1002 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1003 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1004 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1005 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1006 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1007 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1008 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1009 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1010 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1011 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          



N6883617P0594 

P00002 

Page 25 of 26 

 

 

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1012 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

The following Delivery Schedule for CLIN 1013 has been added: 

  

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  

          

  POP 01-OCT-2017 TO 

31-MAR-2018  

N/A  NAVAL STATION GUANTANAMO BAY 

SHAWN STACEY 

PORT SERVICES 

GUANTANAMO BAY   

(757) 458-4830 OFFICE 

FOB:  Destination  

N60514  

  

 

INSPECTION AND ACCEPTANCE  

         

The following Acceptance/Inspection Schedule was added for CLIN 1001: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1002: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1003: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1004: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 1005: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1006: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1007: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1008: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1009: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1010: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1011: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1012: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

         

The following Acceptance/Inspection Schedule was added for CLIN 1013: 

  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

  Destination  Government  Destination  Government  

  

 

(End of Summary of Changes)  

 

 

 


